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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of November 2007.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

 

SNF Stabilization and Disposition (PBS RL-0012) 

 
K East Deactivation and Decommissioning (D&D) Project  
• Completed the management assessment and initiated removal of sand from the sand filter. 
• Obtained RL and Environmental Protection Agency (EPA) approval of the Deactivation Remedial Design 

Report/Remedial Action Work Plan (RDR/RAWP). 
• Completed installation of the Ion Exchange Column (IXC) vents in preparation for grouting and began 

installation of the IXC grout forms. 
  

K West Basin Floor and Pit Sludge Retrieval (FPSR)  
• Completed final pass vacuuming of 1603 cubicles (78 percent overall completion) 
• Relocated Primary Process Table and six racks to provide unobstructed access to the basin floor. 
• Completed final pass of East Bay and Dummy Elevator Pit. 

 
Legacy Fuel  
• Received first of three PAS-1 Cask shipments from Washington Closure Hanford, Inc. (WCH). 
 
Sludge Treatment Project (STP)  
• Submitted Critical Decision (CD)-1 Baseline Change Request (BCR) on 11/21/07. 
• Completed Ultrasonic Testing (UT) developmental activities and received test report from AREVA. 

   

Disposition the Plutonium Finishing Plant (PFP) Facility
• Continued annual maintenance, leak test, and packaging of 9975 containers.
• The Statement of Work (SOW) for the fabrication of the Hanford Unirradiated Fuel Packages (HUFPs) 

has been approved.
• Continued progress on internal equipment clean-out of 234-5Z glovebox HA-23S.
• Completed demobilization of the process equipment removal activities in the inactive portions of the 

Remote Mechanical A and C (RMA/RMC) lines.
• Completed stabilization activities on 291-Z duct.

– Polyurea was applied to stabilize the abandoned duct in Building 291-Z.
• Completed Fire System Backlog Preventative Maintenance Items.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Safeguards and Security (PBS RL-0020)

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Upgraded sensors at Central Waste Complex.    

• RL approval of the 2007 Site Safeguards and Security Agreement.   

• Redesign/implementation of Nuclear Material Item Transfer (NMIT) form

• Four shipments (35 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) were completed in 

November.

– A backlog of 260 m3 of certified waste was available for shipment at the end of the month. 

• A total of 238 m3 of suspect Transuranic (TRU) waste was retrieved during November.

– Tri-Party Agreement (TPA) milestone M-91-40E (7,200 m3) was completed one month early.

• During November, an additional 284 m3 of mixed low-level waste (MLLW) was dispositioned.

– A total of 6,318 m3 has been completed toward the 6,520 m3 TPA milestone (due 12/31/07).

• River Corridor

– Completed drilling and sampling for trichloroethylene (TCE) in the 300 Area

– Obtained sufficient characterization data to identify the linkage of the contamination plume 

between the D and H reactors

– Eighteen wells constructed and awaiting acceptance

• Central Plateau

– Completed 200-BC-1 Phase I Treatability Test Analysis and logging

– Received approval to initiate additional waste site characterization

– Sample Analysis Plan (SAP) for 200-BC-1 electrical resistivity characterization approved by 

RL and the Environmental Protection Agency (EPA)

– Two T Tank Farm Extraction wells are pumping 200-ZP-1 groundwater to the Effluent 

Treatment Facility (ETF) at a rate of approximately 47 gallons per minute 

• Integration

– Transmitted the April-June 2007 Quarterly Report to DOE
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   
(PBS RL-0042)

• Completed two Sodium Bonded Fuel Shipments to Idaho National Laboratory (INL).    
• PCB Transformer X-59 removed and shipped off site.

 
200-UW-1 U Plant Zone Waste Site Remediation   

• Initiated Desk Top Characterization of 200-UW-1 cribs.     
• Initiated Treatability Test Plan (TTP) and deep vadose zone supplemental characterization Data  

Quality Objective (DQO). 
 

221-U Canyon Facility 
• Finalized the Remedial Design/Remedial Action Work Plan (RD/RAWP) Draft B and transmitted to RL 

for regulator approval. A revised Draft B redline/strikeout to further address the applicable or   
relevant and appropriate requirements (ARARs) related to spill response plans was resubmitted at  
RL’s request. Discussions are underway with the regulators for CERCLA implementation and   
incorporation of the Surveillance and Maintenance Plan into the RD/RAWP.   

• Prepared draft of the U Canyon Disposition Initiative Project Experience Summary Report.  
  
231-Z Inventory Reduction 

• Declared a potential inadequacy in the safety analysis (PISA) on the Documented Safety Analysis 
(DSA) inventory.     

• Issued the Request for Quotation (RFQ) for the procurement of the glovebox shipping containers. 
• Prepared the Statement of Work (SOW) for the Non-Destructive Assay (NDA) of the gloveboxes and 

high-efficiency particulate air (HEPA) filter unit. 
 

Waste Site Remediation 
• Completed 200-BC-1 Phase I Treatability Test Analysis and Logging. 
• Sampling Analysis Plan (SAP) for 200-BC-1 electrical resistivity characterization approved by RL and 

EPA. 
 
Reliability Projects 

• Completed two value engineering studies: 
− Project L-631, “Restoring Reliability to the Hanford Central Plateau Water Supply.” 
− Hanford Fire Department analysis of alternatives for providing emergency response needs 

for the Hanford Site.   
• Completed renovations to the vehicle maintenance facility (273E Building).   
• Awarded construction contract for Project L-638, “2266E Facility Air Quality Improvements.” 
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Current Issues

SNF Stabilization and Disposition (PBS RL-0012)

 
K East Deactivation and Decommissioning (D&D) Project  
• Final development of the Baseline Change Request (BCR) to incorporate the approach developed in the Value 

Engineering session is taking longer than anticipated; baseline progress requires interpretation.  Downgrade 
will occur with the addition of the basin fill material. 

• Sand filter sand removal is progressing slowly due to blockages incurred in the pump during sluicing 
operations.  System improvements are being implemented. 
   

K Basins Closure Project  
• Maintaining qualified personnel required for Multi-Canister Overpack (MCO) startup. 
• Delay of debris canister sorting; additional quantity received from K East. 
• Removal of CERCLA waste to the Environmental Restoration Disposal Facility (ERDF); the extra debris 

campaigns in K East and K West Basins require an increase in the resources to complete disposition. 
 

STP  
• Central Characterization Project (CCP) contracted with Waste Isolation Pilot Plant (WIPP); liaison impacts 

design (shifting Waste Acceptance Criteria [WAC] direction from DOE). 
• Establishing a WIPP Certified Lab at Hanford. 
• Addressing potential for new Remote-Handled Transuranic (RH-TRU) Waste Storage Facility. 

 



PHMC Performance Report                                         November 2007
Section A Overview

DOE/RL-2000-76, Rev. 85 Overview A: 6

Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

There was one OSHA recordable case in 
November.  The rate remains stable.   

There were no Days Away from 
Work injuries reported in 
November. One injury from 
October was reclassified to Days 
Away status, which reset the safe 
hours total as a result.  
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred (DART) Case Rate: 

First Aid cases remain stable on the 
current baseline.    

The Fluor DART case rate remains 
stable on the current baseline.  
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Schedule/Cost Performance  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented 
below.  Variances addressed are at the Cumulative-to-Date level.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$26.4M/-0.9 percent unfavorable variance.  The most significant schedule variances are discussed in 
Section B, Nuclear Materials Stabilization and Disposition, Section D, Nuclear Facility D&D, Remainder 
of Hanford, and Section G, Soil and Water Remediation, Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$25.3M/
0.8 percent variance.  The most significant cost variances are discussed in Section C, SNF Stabilization 
and Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5
RL-0011 Nuclear Materials Stabilization & Disposition $597.2 $598.6 $560.8 $1.4 0.2% $37.8 6.3% $687.3

RL-0012 SNF Stabilization & Disposition $513.6 $507.5 $581.1 -$6.2 -1.2% -$73.6 -14.5% $576.9
RL-0013 Solid Waste Stabilization & Disposition $680.0 $679.4 $670.5 -$0.6 -0.1% $8.9 1.3% $868.0

RL-0020 Safeguards & Security $275.7 $275.0 $271.3 -$0.7 -0.2% $3.7 1.4% $349.6

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$222.1 $214.7 $214.5 -$7.5 -3.4% $0.2 0.1% $305.0

RL-0040 Nuclear Facility D&D, Remainder of Hanford $265.6 $259.0 $256.6 -$6.6 -2.5% $2.4 0.9% $327.6
RL-0041 Nuclear Facility D&D, River Corridor Closure $30.4 $30.4 $26.4 $0.0 0.0% $4.0 13.1% $30.4

RL-0042 FFTF Project $152.5 $148.9 $147.5 -$3.6 -2.3% $1.4 0.9% $168.9

RL-0043 HAMMER $7.3 $7.3 $7.3 -$0.1 -1.2% -$0.1 -1.1% $7.3
RL-0080 Operate Waste Disposal Facility $17.4 $16.9 $14.7 -$0.6 -3.3% $2.2 13.0% $19.7

HQ-MS100 HAMMER $8.0 $7.9 $7.9 -$0.1 -1.2% $0.0 -0.5% $8.0
Subtotal Sub-project Work scope $2,772.3 $2,748.0 $2,761.1 -$24.3 -0.9% -$13.1 -0.5% $3,351.2
4.4.6.1+.2 Request for Services & HAMMER RFSs $57.7 $56.7 $45.4 -$1.1 -1.8% $11.2 19.8% $65.2
4.4.6.3 Work Orders from PNNL $35.2 $35.2 $29.9 $0.0 0.1% $5.3 15.2% $38.9

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 -7.2% $0.7 14.3% $5.4
4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3

4.4.6.6 Work Orders from BNI $1.5 $1.5 $0.6 $0.0 -0.2% $0.9 59.6% $1.6
4.4.6.7 Work Orders from CH2M HILL $151.5 $151.1 $134.0 -$0.4 -0.2% $17.1 11.3% $160.0

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4
4.4.6.9 Work Orders from AMH $1.1 $1.1 $0.9 $0.0 0.0% $0.2 18.3% $1.3

4.4.6.10 Work Orders from ATL $0.3 $0.3 $0.2 $0.0 0.0% $0.1 26.7% $0.3

4.4.6.11 Work Orders from WCH $12.2 $12.0 $10.4 -$0.2 -1.5% $1.6 13.6% $15.3
4.4.6.12 RFSs from National Guard Bureau $1.3 $1.3 $1.2 $0.0 0.0% $0.1 4.6% $1.3

Total Work For Others $269.8 $267.8 $229.4 -$2.0 -0.8% $38.5 14.4% $293.0
Total FH Contract Work scope $3,042.1 $3,015.7 $2,990.4 -$26.4 -0.9% $25.3 0.8% $3,644.1

Cumulative-To-Date (FY 2004-Present)

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $7.3 $8.3 $8.6 $1.0 14.4% -$0.2 -3.0% $103.3

RL-0012 SNF Stabilization & Disposition $9.1 $7.5 $8.0 -$1.6 -17.3% -$0.5 -7.2% $77.8

RL-0013 Solid Waste Stabilization & Disposition $19.9 $19.6 $21.4 -$0.3 -1.5% -$1.8 -9.1% $221.1

RL-0020 Safeguards & Security $6.8 $6.8 $7.6 $0.0 0.0% -$0.8 -11.2% $85.1

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$7.9 $7.5 $8.0 -$0.4 -5.1% -$0.4 -5.6% $96.5

RL-0040 Nuclear Facility D&D, Remainder of Hanford $5.7 $4.6 $5.7 -$1.1 -19.2% -$1.1 -23.1% $72.0

RL-0041 Nuclear Facility D&D, RC Closure Project $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0042 FFTF Project $2.0 $1.9 $2.3 -$0.1 -3.3% -$0.3 -15.8% $19.9

RL-0043 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.2 $0.2 $0.2 $0.0 0.4% $0.1 21.6% $2.6

HQ-MS100 HAMMER $0.0 -$0.2 $0.0 -$0.2 0.0% -$0.2 0.0% $0.0

Subtotal Sub-project Work scope $59.1 $56.4 $61.8 -$2.6 -4.5% -$5.4 -9.5% $678.4
4.4.6.1+.2 Request for Services & HAMMER RFSs -$0.2 -$0.2 $1.0 $0.0 -19.2% -$1.2 637.4% $9.4

4.4.6.3 Work Orders from PNNL $0.3 $0.3 $0.5 $0.0 -1.7% -$0.2 -55.3% $4.2

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.7 Work Orders from CH2M HILL $1.3 $1.3 $2.2 $0.0 0.2% -$0.9 -70.5% $10.9

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -59.5% $0.2

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -250.0% $0.1

4.4.6.11 Work Orders from WCH $0.4 $0.4 $0.5 $0.0 0.0% -$0.1 -15.7% $3.8

4.4.6.12 RFSs from National Guard Bureau $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Total Work For Others $1.8 $1.9 $4.3 $0.0 2.3% -$2.4 -127.4% $28.8
Total FH Contract Work scope $60.9 $58.3 $66.0 -$2.6 -4.3% -$7.7 -13.3% $707.2

Current Period (November)
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Schedule/Cost Performance  ($M), continued

FY 2008 FH Funds vs. Spend Forecast ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Performance Status 
CTD and Monthly ($M)
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Monthly BCWS 44.2 60.9 58.8 55.5 52.8 53.5 54.3 76.8 51.1 60.1 51.4 87.7

Monthly BCWP 49.0 58.3

Monthly ACWP 37.0 66.1

CTD BCWS 2,981.2 3,042.1 3,100.9 3,156.5 3,209.3 3,262.8 3,316.0 3,392.9 3,444.0 3,504.1 3,556.3 3,644.1 

CTD BCWP 2,957.5 3,015.7 

CTD ACWP  2,924.4 2,990.5 

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08

SNF Stablization and Disposition Storage Ops HQ-0012X $0 $0 $0 

Nuclear Materials Stabilization & Disposition RL-0011 $102.7 $110.6 ($7.9)

SNF Stabilization & Disposition RL-0012 $106.4 $100.3 $6.1 

Solid Waste Stabilization & Disposition RL-0013 $248.0 $247.4 $0.6 

Safeguards & Security RL-0020 $88.2 $84.3 $3.8 

Soil and Water Remediation, Groundwater/ 
Vadose Zone

RL-0030 $116.6 $102.9 $13.7 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $87.8 $80.8 $7.0 

FFTF Project RL-0042 $23.3 $22.7 $0.6 

HAMMER RL-0043 $0.1 $0.1 $0.0 

Operate Waste Disposal Facility RL-0080 $4.0 $3.4 $0.6 

HAMMER HQ-MS100 $0.0 $0.0 $0.0 

$777.1 $752.5 $24.6

Variance 
+ / ( - )

                                                    Total FH

December 2007 
Fiscal Year 

Spend Forecast
PBS Title PBS Projected FY 

2008 Funding
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Milestone Performance

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2008 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of BCRs 
approved during the reporting period.

One FY 2008 Enforceable Agreement milestone is currently forecasting late completion, and renegotiation 
of the milestone is required.  Completion of Milestone M-091-42J, “Certify 4,200 cubic meters of Contact-
Handled Transuranic Mixed Waste (Cumulative) by 12/31/07,” is currently projected outside of the Fluor 
Hanford (FH) contract term.  Quantities are unachievable due to the combination of waste not being 
available and necessary throughput exceeding TRU waste processing capacity.

Note: the table below reflects data from the Hanford Site Technical Database.  All of the TPA Enforceable 
Agreement milestones due in FY 2008 are reported herein, including any completed in previous years (e.g., 
FY 2006 or FY 2007).  

Gold Metrics

No Industrial, Nuclear, or Radioactive facilities were dispositioned during November 2007. 

To date there have been 39 release site completions vs. 24 planned under RL-0040.  The nine planned 
for completion in FY 2008 were completed early and no further completions are planned for FY 2008.

Oct Nov Dec 1st 2nd 3rd 4th FY 2008 FY 2008 
2007 2007 2007 Qtr Qtr Qtr Qtr To Date Total

RL Planned        -          -          -          -          -          -           -             -           - 
Actual        -          -          -          -           - 

RL Planned        -          -          -          -             -           - 
Actual        -          -          -          -           -             -   

RL Planned        -          -          -          -           -             -           - 
Actual        -          -          -          -          -           -             -           - 

RL Planned        -          -          -          -             -            9 
Actual        -          -          -          -           -             -           - 

RL Planned 0.00           - 
Actual 0.04 0.08 0.11 0.11

RL Planned         -           -        470           -        470 
Actual        75        35      110         -           -           -          110 

RL Planned        -          -          -          -        204           -        204 
Actual     233     291     524        -          -           -          524 

Measure/Units

Industrial Facility Completions  
(# of facilities)   

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions         
(# of facilities) 

Nuclear Facility Completions              
(# of facilities) 

Remediation Complete   
(# of release sites)   

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total     
FY 2008

6 0 0 0 6 7 1 20

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Government Furnished Services/Items

There are no RL GFS/I action/commitments required within the next 30 days (including any open Items from 
prior periods) to support FH’s accelerated cleanup.   NOTE:  GFS/I data is through December 18, 2007.

Contract Deliverables
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue 
status.  NOTE:  All contract deliverable data is through December 18, 2007. 

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable 
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Department of Natural Resources Land Lease 

Monitoring Report Due: Monthly 
CD0108 C.3.8.1.c 

DELIVERABLES/COMPLETIONS 
WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
TEDF 
Operations  
 
WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
300 Area 
TEDF 
Operations 

• Waste 
Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.8.1, 
DELIVERABLES Department of Natural 

Resources Land Lease 
Monitoring Report (Nov 
2007) 
Planned: 31 December 
2007 

      

Nuclear Material Accountability Transaction Data 
Report Due: Monthly 

CD0114 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safeguards & 
Security 

 DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear Material 

Accountability 
Transaction Data Report 
(Dec 2007) 
Planned: 14 January 
2008 

      

Nuclear Material Balance Report Due: Monthly CD0115 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safeguards & 
Security 

 DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES 

Nuclear Material 
Balance Report (Dec 
2007) 
Planned: 14 January 
2008 

      

Category of Ending Inventory Report Due: 
Quarterly 

CD0120 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safeguards & 
Security 

 DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Category of Ending 

Inventory Report (1st 
Qtr 2008) 
Planned: 15 January 
2008 
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
RCRA Section 3016 Report Due: Biennially  CD0143 C.5.1.1.c 

DELIVERABLES/COMPLETIONS 
WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES 

RCRA Section 
3016 Report 
(2007) 
Planned: 15 
January 2008 

      

Annual BCAA Asbestos Notification of Intent 
Due: Annually 

CD0155 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES Annual BCAA 

Asbestos 
Notification of 
Intent (CY 2008)
Planned: 13 
December 2007

      

Project Hanford Management Contract 
Performance Report Due: Monthly 

CD0169 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Project Hanford 

Management 
Contract 
Performance 
Report (Nov 
2007) 
Planned: 27 
December 2007

      

Financial Information System (FIS) Management 
& Reporting System (MARS) Due: Month-End 

Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES 

Financial 
Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(Dec 2007) 
Planned: 10 
January 2008 

      

Contract Funds Status Report Due: Monthly CD0179 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES 

Contract Funds 
Status Report 
(Nov 2007) 
Planned: 3 
January 2008 

      

CD0182  C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES 

Unreviewed Safety Question Summary Report for 
each FH managed category 1,2, and 3 nuclear 

facilities Due: Annually 

     

Unreviewed 
Safety Question 
Summary 
Report for 200 
Area Interim 
Storage Area 
(2007) 
Planned: 9 
January 2008 
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
CD0182  C.5.1.3.c 

DELIVERABLES/COMPLETIONS 
WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES 

Unreviewed Safety Question Summary Report for 
each FH managed category 1,2, and 3 nuclear 

facilities Due: Annually 

     

Unreviewed 
Safety Question 
Summary 
Report for 212 
North Building 
(2007) 
Planned: 9 
January 2008 

      

     

Unreviewed 
Safety Question 
Summary 
Report for CSB 
(2007) 
Planned: 9 
January 2008 

      

     

Unreviewed 
Safety Question 
Summary 
Report for K 
Basins 
Deactivation 
(2007) 
Planned: 31 
December 2007

      

     

Unreviewed 
Safety Question 
Summary 
Report for CVD 
(2008) 
Planned: 9 
January 2008 

      

     

Unreviewed 
Safety Question 
Summary 
Report for K 
Basins Closure 
Project (2008) 
Planned: 9 
January 2008 

      

Compensation Increase Plan Due: Annually CD0187 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce 
Services 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES 

Compensation 
Increase Plan 
(2008) 
Planned: 15 
January 2008 

      

Recruitment and Retention Pool Amount Update 
Due: Annually 

CD0188 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce 
Services 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Recruitment and 

Retention Pool 
Amount Update 
(2008) 
Planned: 15 
January 2008 
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Wage Increase Expenditure Report, DOE-F-

3220.8 and Recruitment and Retention Report 
Due: Annually 

CD0268 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce 
Services 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES 

Wage Increase 
Expenditure 
Report, DOE-F-
3220.8 and 
Recruitment and 
Retention 
Report (2008) 
Planned: 15 
January 2008 

      

Conference Management Report Due: Quarterly CD0270 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES 

Conference 
Management 
Report (1st Qtr 
2008) 
Planned: 10 
January 2008 

      

Depreciation Charges Due: Monthly CD0271 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES 

Depreciation 
Charges (Dec 
2007) 
Planned: 10 
January 2008 

      

Erroneous Payment Report Due: Quarterly CD0273 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES 

Erroneous 
Payment Report 
(1st Qtr 2008) 
Planned: 15 
January 2008 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX Due: 
Monthly 

CD0281 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Fluor Hanford, 

Inc., Cost 
Submittal 
FHXXXX (Dec 
2007) 
Planned: 10 
January 2008 

      

GFS/I Report Due: Quarterly CD0284 C.5.3.2.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Baseline 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.2, 
DELIVERABLES 

GFS/I Report 
(1st Qtr 2008) 
Planned: 15 
January 2008 

      

 

Continued on next page
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
National Pollutant Discharge Elimination System 

Discharge Monitoring Report Due: Monthly 
CD0288 C.5.1.1.c 

DELIVERABLES/COMPLETIONS 
WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES National 

Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (Nov 
2007) 
Planned: 25 
December 2007

      

Quarterly Update of the Startup Notification 
Report for Fluor Hanford Managed Facilities Due: 

Quarterly 

CD0293 C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES 

Quarterly 
Update of the 
Startup 
Notification 
Report for Fluor 
Hanford 
Managed 
Facilities (1st Qtr 
2008) 
Planned: 31 
December 2007

      

200E, 200W, 400 Area Drinking Water Report 
Due: Monthly 

CD0300 C.4.2.52.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services 
& Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES 200E, 200W, 

400 Area 
Drinking Water 
Report (Dec 
2007) 
Planned: 10 
January 2008 

      

Annual Report on Contractor Workforce 
Restructuring Due: Annually 

CD0309 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce 
Services 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Annual Report 

on Contractor 
Workforce 
Restructuring 
(2007) 
Planned: 30 
December 2007

      

Planned Conference Activity January - March 
Due: Annually 

CD0405 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Planned 

Conference 
Activity (2008) 
Planned: 8 
January 2008 

      

 

Continued on next page



PHMC Performance Report                                         November 2007
Section A Overview

DOE/RL-2000-76, Rev. 85 Overview A: 16

Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Annual Experience Report of Claims for 

Automobile and Commercial General Liability 
Due: Annually  

CD0410  C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.6 
Legal Services 
and Litigation 
Management 
Legal 
Services and 
Litigation 
Management 

• Business Services    DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES 

    

CD0466 C.2.1.1.1.3.c 
DELIVERABLES/COMPLETIONS 
 
C.2.1.1.1.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Dry found fuel 
and fuel from 
sludge 
retrieval 
within CVD 

• K-Basins 
Operations 

 DE-AC06-
96RL13200, 
C.2.1.1.1.3, 
DELIVERABLES 
 
DE-AC06-
96RL13200, 
C.2.1.1.1.4, 
DELIVERABLES 

SARP/AB 
changes 
required for 
packaging of 
different fuel 
types 
Commitment: 
30 September 
2007 
Planned: 30 
September 
2007 

  National Spent 
Fuel program 
approval of 
SARP/AB 

  

CD0567.2 C.3.9.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.11 
TRU Retrieval 
Retrieve 
Suspect TRU 
from LLBG 

• Waste 
Stabilization & 
Disposition 

 DOE/RL-89-10, 
Appendix D, 
C.3.9.3, 
DELIVERABLES 
 
DE-AC06-
96RL13200, RL-
013, 2b 
 
DOE/RL-89-10, 
Appendix D, M-
091-40E 

RSW volumes 
retrieved as 
specified in TPA 
milestone M-
091-40E 
Commitment: 
31 December 
2007 
Planned: 31 
December 2007

      

Meeting Minutes of the Quarterly Pension and 
Savings Committees meetings. Due: Quarterly 
following approval of the Committees Meeting 

Minutes.  

CD0582 C.4.2.19.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.19, 
DELIVERABLES 

Meeting Minutes 
of the Quarterly 
Pension and 
Savings 
Committees 
meetings. (3rd 
Qtr CY2007) 
Planned: 30 
December 2007

      

CD0586 C.4.2.25.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.3.1 
Water System 
Reliability 
Projects 
Provide Water 
System 
Upgrades 

• Closure Services 
& Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.25, 
REQUIREMENT(S), 
par 3 
 
DE-AC06-
96RL13200, FHI 
Cost Underrun 
Funded, 8 

100B Area 
export water 
system reliability 
enhancements 
completed 
Commitment: 
31 December 
2007 
Planned: 31 
December 2007
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Solid Waste Forecast updated Due: Annually CD0592 C.4.2.43.c 

DELIVERABLES/COMPLETIONS 
WBS 4.2.2 
Central Waste 
Complex 
(CWC) 
Maintain Safe 
& Compliant 
Central Waste 
Complex 
Facility 
Operations  
 
WBS 4.2.13 
WSD Project 
Management 
Provide Waste 
Management 
Services 

• Waste 
Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.4.2.43, 
DELIVERABLES 

Solid Waste 
Forecast 
updated (2008)
Planned: 15 
January 2008 

      

Updated Documented Safety Analysis for each 
Contractor managed Category 1, 2, and 3 nuclear 

facility. Due: Annually 
Existing CSB 
DSA updated, 
including Hazard 
Analysis data 
(2007) 
Planned: 9 
January 2008 

      

Existing 200 ISA 
DSA updated, 
including Hazard 
Analysis data 
(2007) 
Planned: 9 
January 2008 

      

212-N Building 
Documented 
Safety Analysis 
(2007) 
Planned: 9 
January 2008 

      

Cold Vacuum 
Drying Facility 
Final Safety 
Analysis Report 
(2007) 
Planned: 9 
January 2008 

      

K Basins 
Closure Project 
Final Safety 
Analysis Report 
(2007) 
Planned: 9 
January 2008 

      

CD0597 C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES 

K Basins Final 
Safety Analysis 
Report (2007) 
Planned: 31 
December 2007
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Updated Labor Relations Module in the Work 
Force Information System Due: Annually by 

January 15th 

CD0602 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce 
Services 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES 

Updated Labor 
Relations 
Module in the 
Work Force 
Information 
System (2008) 
Commitment: 
15 January 
2008 
Planned: 15 
January 2008 

      

TPA milestone status reports and statistics Due: 
Monthly 

CD0604 C.5.9.7.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
TPA Support 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.9.7, 
DELIVERABLES TPA milestone 

status reports 
and statistics 
(Dec 2007) 
Planned: 15 
January 2008 

      

 


